Meeting Minutes Transmittal

Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting
337 Building, Mt. Rainier Room
Richland, Washington

August 18, 1994
2:00 p.m. to 4:00 p.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers ting.
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Randall N. Krekel, Unit Manager, RL

Not Present Date:
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Mﬁ}o Date: Q/o?_//fﬁ/
reta P. Davis, Unit Manager, Washington State Departmeht of Ecology

Simulated High-Level Waste Slurry, PNL Concurrence

&

» /(éfﬁ Date: 7/74 /o

HW Slater,/Contractor Representative

Purpose: Discuss Revision of Closure Plan

Meeting Minutes are attached. The minutes are comprised of the
following: ‘

Attachment #1
Attachment #2
Attachment #3
Attachment #4
Attachment #5

Agenda

Summary of Discussion
Attendance List

Action Items

3000 Area Presentation
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Attachment 1

Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting
337 Building, Mt. Rainer Room
Richland, Washington

August 18, 1994
2:00 p.m. to 4:00 p.m.

Agenda

Approval of Past Unit Managers Meeting Minutes (Ecology/RL/PNL)
Closure Plan Status (RL/PNL/Ecology)
Revised Part A (Form 3) Status (RL/PNL/Ecology)
Separate EPA/State Identification Number Update (Ecology/RL/PNL)
SHLWS Legacy Equipment Removal Status (RL/PNL)
3000 Area Presentation (RL/PNL)
Planning Schedule for Taking Closure Plan to Public (RL/PNL)
General Discussion (Ecology/RL/PNL)
Status Action Items (Ecology/RL/PNL)
. 7-7-94:1
RL will arrange for a presentation regarding Project 3000
ACTION: R. Krekel (RL) -
. New Action Items
Next Unit Managers Meeting (Ecology/RL/PNL)

J Proposed dates during the week of September 19
. Proposed Topics



Attachment 2

Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting
337 Building, Mt. Rainier Room
Richland, Washington

August 18, 1994
2:00 p.m. to 4:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past Unit Managers Meeting Minutes

The July 7, 1994 Unit Manager Meeting minutes were approved.

2. Closure Plan Status

Ms. G. Davis (Ecology) indicated that she planned to transmit a
letter next week regarding her review of the closure plan.

Ms. Davis added that Mr. A. Stone (Ecology) had reviewed the
sampling portion of the closure plan, and that she would direct
Mr. Stone to contact Mr. C. Lindenmeier (PNL) regarding his

(Mr. Stone's) comments. Ms. Davis stated that Mr. Stone will
coordinate the analysis of Ecology split samples, and noted that
Ecology required a minimum of 20 days' notice to make arrangements
before initiation of sampling. Ms. Davis explained that she and
Mr. Stone plan to be present during sampling to receive split
samples from PNL, and also do the labeling, packaging and logging
of the split samples. Mr. R. Fichter (PNL) noted that he would
need copies of training verification (OSHA 24 or 40 Hour) from
Ms. Davis and Mr. Stone before they came on site for sampling.

Ms. Davis inquired about the management of the rinse water from
the sampling operations. Mr. W. Slater (PNL) responded that
management of the rinse water is addressed in the sampling plan.
Mr. R. Krekel (RL) stated that the rinse water would be contained
and managed as dangerous waste.

3. Revised Part A (Form 3) Status

Resulting Closure Plan Page Changes

Mr. Krekel stated that the letter submitting the revised Form 3,
dated August 12, 1994, was transmitted to Ecology. Mr. B. Day
(PNL) initiated discussion regarding possible page changes to the
closure plan which address the revised Form 3. Mr. Slater noted
that there may be page changes due to a possible remediation
effort after the sampling data is received. Mr. Krekel added that
page changes resulting from notice of deficiency comments could be
made at any time. Ecology, RL and PNL agreed to compile all the
page changes and submit them at one time.
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Separate EPA/State Identification Number Update

SHLWS

Mr. Krekel reported that WHC had provided a detailed map of the
3000 Area to RL to forward to Ecology, and that apparently Ecology
is considering issuing an identification number for the 3000 Area.

Legacy Equipment Removal Status

Mr. Fichter stated that PNL is tentatively planning to start
removal of the equipment next week. PNL is planning to ship the
releasable pallets to Boise Cascade through WHC. Mr. Fichter
estimated there were approximately 100 pallets to remove. The
pallets will be put through a chipper, which has a magnetic
retrieval to remove the nails. Mr. Sla’ - added that before the
pallets are chipped, the portions that snow contamination or
potential contamination will be cut out. Mr. Fichter stated that
PNL intends to have completed 80 to 90 percent removal by the end
of August 1994. Mr. Slater pointed out that the equipment removal
must be completed before sampling begins.

3000 Area Presentation

Mr. J. Diebel (KEH) provided a presentation regarding the 3000
Area demolition work (Attachment 5). The project was initially
established to clear out the 3000 Area through demolition of the
general purpose facilities. Additional plans (identified as
Project 3000) were proposed to accelerate and complete work by the
end of December 1994, however, it was determined that the
December 1994 date could not be met, and Project 3000 no longer
exists. The General Purpose Facilities Demolition Program is
planning to demolish 13 buildings through fiscal year 1996.

Mr. Diebel stated that demolition of the 1234 and 1236 buildings
occurred in 1993, and that a few buildings have been torn down in
1994. Demolition of the remaining permanent structures is not
planned for five or six years. Mr. Fichter inquired about future
road closures during demolition. Mr. Diebel indicated that road
closures would probably occur during a weekend, and he agreed to
notify Mr. Slater or Mr. Fichter when a road closure or any
unusual activity is planned during demolition. It was concluded
that the demolition work in the 3000 Area will have no impact on
the SHLWS closure activities.

Mr. Diebel referred to the demolition of the 1235 building, and
inquired about any possible migration of contaminants through the
soil. Mr. Slater responded that there are no records of spills
from the SHLWS activities migrating beyond the 1234 fence line.
Mr. Krekel added that the U.S. Army Corps of Engineers still has
the characterization and remedial work remaining for the 3000
Area, and any contamination found not attributable to the SHLWS
T/S Unit would be addressed in their remedial action plan.




7. Planning Schedule for Taking Closure Plan to Public

Mr. Krekel stated that RL is reviewing the schedule, and that a
draft schedule should be available to Ecology before the next Unit
Managers Meeting.

8. General Discussion

Mr. Day initiated a discussion regarding validation requirements
for non-standard analysis. Ms. J. Bartz (GSSC) stated that as a
result of a discussion from an earlier meeting, it was determined
that Ecology would need to define the validation criteria for the
6020 ICP/MS method. Ms. Bartz added that the validation criteria
must | formally transmitted to F* ‘PNL. Ms. Davis indicated that
she wouid contact Mr. J. Yokel (kcology) regarding the validation
criteria. Mr. Slater noted that RL/PNL would need the information
within two weeks.

9. Status Action Items

. Action item 7-7-94:1, RL will arrange for a presentation regarding
Project 3000. This action item was closed.

. New Action Items
There were no new action items generated during the meeting.
10. Next Unit Managers Meeting
J Proposed Dates During the Week September 19
The next meeting was scheduled for September 21, 1994.
. Proposed Topics |

There were no new proposed topics for the next meeting.




Attachment 3

Simulated High Level Waste Slurry Closure Plan

Unit Managers Meeting
337 Building, Mt. Rainier Room
Richland, Washington

August 18, 1994
2:00 p.m, to 4:00 p.m.

Attendance List

Name Oraanizatinn Phane Niumhep

Joan K. Bartz o GSSC (509) 372-2008
Greta P. Davis Ecology (509) 736-3025
Brian J. Day PNL (509) 376-3835
Jim Diebel KEH (509) 373-6695
Roger Fichter PNL (509) 376-0049
Stanley Jones GSSC (509) 372-4032
Kathy E. Knox WHC (509) 372-3596
Randy N. Krekel RL (509) 376-4264
H. Wayne Slater PNL (509) 376-0575







] Attachment 5
3000 Area Presentation

IMPACT OF THE DEMOLITION OF THE 3000 AREA BUILDINGS ON
THE PNL RCRA WASTE MANAGEMENT UNIT IN THE 1234
LAYDOWN YARD

There shall be no disturbance of the 1234 ]aydown'yard and its existing RCRA
waste management unit during demo]1t1on of the buildings in the 3000 Area as
described below.

The General Purpose Facilities Demolition Program is planning to demolish
thirteen buildings 1ncated in the 3000 Area, which are depicted in blue on
the attached map. ..ie buildings are planned to be demolished in FY95 and FY96
as show on the map in red and magenta.

The demolition of these buildings entails; utilities disconnected and
permanently isolated, removal and excess of equipment and material, removal of
hazardous materials (i.e. asbestos, lead, etc.) and the removal of the
structure and foundation with a gravel pad set at grade where the building had
been sitting. .

‘In transporting demolition debris and rubble, only existing roads and areas
around the buildings being demolished will be driven on. At no point would
the 1234 laydown yard, which is fenced in as illustrated in green on the map,
be intruded on by this demolition activity. The only building close to the
1234 laydown yard is the 1235, gas bottle storage unit, which is approximately
fifty feet from the 1234 laydown yard fence and approximately seventy-five
feet from the RCRA waste management unit that is within the yard.
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Distribution:

C.M. Andersen PNL (P7-40)
J.K. Bartz GSSC (R3-82)
E.M. Bowers RL (K8-50)
R.C. Bowman WHC (H6-24)
D.S. Broussard PNL (K1-67)
R.M. Carosino RL (A4-52)
G.P. Davis Ecology (N1-05)
B.J. Day PNL (P7-68)
D.L. Duncan EPA (HW-106)
E.M. Mattlin RL (A5-15)
F.A. Ruck WHC (H6-23)
M.A. Selby Ecology (N1-05)
H.W. Slater PNL (P7-68)
H.T. Tilden PNL (P7-68)
J.L. Waite WHC (B2-35)

ADMINISTRATIVE RECORD (Simulated High Level Waste Slurry
Treatment/Storage, TS-3-4) [Care of EPIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste
Hanford Files, P.0. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
Mail Stop HW-074 (Records Center)






